


SKELETON CREW (BUILD ESTIMATE)



<u>DISCRIPTION</u>	<u>TIME ESTIMATE (IN HOURS)</u>	<u>WITH 10% CONTENGENCY</u>
WALLS	67.70	74.47
SMALL WINDOW	6.69	7.36
FLOOR/EXTENSION	12.07	13.28
CEILING	63.84	70.22
FACTORY WINDOW	38.98	42.88
TOTAL BUILD TIME (IN HOURS)	189.28	208.21

<u>LOAD-IN TIME ALLOTTED</u>	30	30
<u>TOTAL EXPECTED TIME</u>	55.24	60.76
DIFFERENCE		-30.76

