

ID #	Description	Duration
1	Platforms	624.00
1.1	2 custom	177.07
1.2	4 @ 3x4	268.80
1.3	1 @ 1x7	50.13
1.4	1 @ 2x3	50.13
1.5	Pulling Platforms	77.87
2	Studwalls	674.13
2.1	Level 1	181.33
2.2	Level 2	206.93
2.3	Level 3	181.33
2.4	Stair Levels	104.53
3	Inn Windows	375.20
3.1	3 Small Windows	375.20
4	House Window	644.00
4.1	Big window	436.80
4.2	Small Window	207.20
5	Doors	604.80
5.1	Frame	436.80
5.2	Jacks	168.00
6	Beams	3234.00
6.1	Steel 1	474.60
6.2	Steel 2	474.60
6.3	Steel 3	474.60
6.4	Steel 4	474.60
6.5	Steel 5	474.60
6.6	Lauan/Foam 1	172.20
6.7	Lauan/Foam 2	172.20
6.8	Lauan/Foam 3	172.20
6.9	Lauan/Foam 4	172.20
6.01	Lauan/Foam 5	172.20
7	Stairs	1296.40
7.1	2 @ 5 Step	355.60
7.2	4 Step	302.40
7.3	4 Step	302.40
7.4	Custom	336.00
8	Picture Frames	806.40
8.1	Cut/Assembly	806.40
9	Trim	201.60
11	Spindles	621.60
12	Newel Post	428.40
13	Base Boxes	428.40
14	Railings	380.80
15	Fireplace	341.60
16	Bookcase	470.40
17	Paint	8064.00
Total Hours Needed		19695.73
Contengency		500
Total Shop Hours(min)/WK		
	Ron/Jake	2400
	Grad Students	4800
	Shop Workers	2820
	Lab Students	2880
	Paid outside	1200
Total		14100
Time Difference		-5595.73
		-93.26