


CRY IT OUT (BUILD ESTIMATE)



DISCRIPTION	TIME ESTIMATE (IN HOURS)	WITH 10% CONTENGENCY
FLOOR	9.40	10.34
BRICK/FIBERGLASS WALL	20.11	22.12
SLAT WALL	7.70	8.47
RETAINING WALL	7.28	8.01
MASKING WALLS	2.61	2.87
HILL	25.00	27.50
FLOOR FENCE	1.14	1.25
HILL FENCE	10.00	11.00
TREES/LEAVES	4.57	5.03
SOFT GOOD HANG/SHUFFLE	7.90	8.69
LOAD-IN	35.90	39.49
TOTAL BUILD TIME (IN HOURS)	95.72	105.29

Total "Man" Hours/WK	
FRAUSTO	10
NIC	30
CHANCE	40
YOSHI	20
SHOPHIA	20
Total	120

