

DTF SCENIC CHANGEOVER SCHEDULE

SKELETON CREW ⇌ PRIDE AND PREJUDICE

12:00p-10:00p

THE FASTER WE WORK THE SOONER WE GO HOME

<p><u>FRAUSTO/YOSHI (~5 HRS)</u> <u>12:00-5:00</u></p>	<p><u>NIC/SOPHIA (~5 HRS)</u> <u>12:00-5:00</u></p>
<ul style="list-style-type: none"> • <u>STAGE EXTENSION (2 HR)</u> <ul style="list-style-type: none"> ○ CUSTOM CUT LEGS FOR EXTENSION ○ FLIP OVER ○ ATTACH TO EACH OTHER ○ ATTACH TO THRUST ○ CUT/ATTACH LAUAN FACING • <u>FLOOR (3 HRS)</u> <ul style="list-style-type: none"> ○ SAND DOWN PAINT BUILD UP ON LIP ○ FOLLOW BEHIND NIC/SOPHIA SCREWING DOWN THE FLOOR 	<ul style="list-style-type: none"> • <u>STAGE EXTENSION (1 HR)</u> <ul style="list-style-type: none"> ○ CUSTOM CUT LEGS FOR EXTENSION ○ FLIP OVER ○ ATTACH TO EACH OTHER ○ ATTACH TO THRUST ○ CUT/ATTACH LAUAN FACING • <u>FLOOR (4 HRS)</u> <ul style="list-style-type: none"> ○ GET FLOOR LAYED OUT (<u>ONLY FOUR CORNER</u> THE SHEET UNTIL WE GET ALL LAYED OUT)
<p><u>DINNER (1 HR)</u> <u>5:00-6:00</u></p>	<p><u>DINNER (1 HR)</u> <u>5:00-6:00</u></p>
<p><u>FRAUSTO/YOSHI (~3 HRS)</u> <u>6:00-9:00</u></p>	<p><u>NIC/SOPHIA (~3 HRS)</u> <u>6:00-9:00</u></p>
<ul style="list-style-type: none"> • <u>HANG REDS (1 HR)</u> <ul style="list-style-type: none"> ○ HANG THE BORDER ON PIPE ○ HANG THE TRAVELER UP • <u>DOORS (2 HR)</u> <ul style="list-style-type: none"> ○ INSTALL DOOR UNITS WITH ALL HARDWARE 	<ul style="list-style-type: none"> • <u>FLOOR (3 HR)</u> <ul style="list-style-type: none"> ○ CONTINUE SCREWING THE FLOOR DOWN IN AN ORGANIZED MANNER
<p><u>END OF DAY (1HR)</u> <u>9:00-10:00</u></p>	
<ul style="list-style-type: none"> • <u>CLEAN</u> <ul style="list-style-type: none"> ○ SWEEP AND MOP THE FLOOR IN PREP FOR PAINTS TO COME IN ○ ORGANIZE ANY LAST THINGS IN THE SHOP THAT NEED TO BE ORGANIZED ○ MOVE ALL SOFT GOODS UP INTO THE NORTH MEZZ STORAGE ○ BEGIN WEST COASTING THE SCRIM TO DESIGNER DRAWINGS 	